

# BRAINSTORMING & IDEATION PHASE

- ❖ Identify the problem
- ❖ Discuss project ideas
- ❖ Define project objectives
- ❖ Select AI-based comic generation as the project concept
- ❖ Identify target users

# REQUIREMENT ANALYSIS PHASE

- ❖ Identify functional requirements
- ❖ Identify hardware and software requirements
- ❖ Define user inputs
- ❖ Define AI requirements
- ❖ Analyze API and database requirements

# PROJECT DESIGN PHASE

- ❖ Design system architecture
- ❖ Design user interface
- ❖ Design comic-generation workflow
- ❖ Design API communication
- ❖ Design story and image generation modules

# PROJECT PLANNING PHASE

- ❖ Divide project into modules
- ❖ Prepare development schedule
- ❖ Assign tasks
- ❖ Select technologies and APIs
- ❖ Plan testing and deployment

# PROJECT DEVELOPMENT PHASE

- ❖ Develop Fast API backend
- ❖ Develop frontend interface
- ❖ Integrate AI story generation
- ❖ Integrate AI image generation
- ❖ Implement comic layout
- ❖ Implement PDF export

# PROJECT TESTING PHASE

- ❖ Test user input
- ❖ Test story generation
- ❖ Test image generation
- ❖ Test panel creation
- ❖ Test PDF generation
- ❖ Fix API and application errors

# PROJECT DOCUMENTATION PHASE

- ❖ Prepare project report
- ❖ Document system architecture
- ❖ Document technologies used
- ❖ Document implementation
- ❖ Prepare screenshots and results
- ❖ Prepare user manual

# PROJECT DEMONSTRATION PHASE

- ❖ Explain the project workflow
- ❖ Demonstrate user input
- ❖ Generate a sample comic
- ❖ Show generated panels
- ❖ Show final comic preview
- ❖ Demonstrate PDF export
- ❖ Explain future enhancements